
MPR for the Month:- February -Year: 2010  State:  Uttarakhand       District: Pauri, Champawat and Nainital

Name of organization/ institute monitoring & streamlining convergence:-Institute of Himalayan Environmental research 
and Education ( INHERE), Masi, Uttarakhand.

S.No.

(1)

Activity

(2)

Unit Start  
Date

(5)

End 
Date

(6)

Status/ Progress/
Remarks

(7)

No.

(3)

Quanti
ty

(4)

1. Work Plan 1

1

1.12.09

8.12.09 

8.12.09

21.12.09 
Revsd

Workplan sent

Revised workplan 
sent

2. Selection of Sample Size 24 24 
village
s

8.12.09 28.12.09 Sample selection 
completed.

3. Meeting of  Stakeholders 16 22.12.09 15.3.10 Stakeholders met 
at 3 districts, 8 
blocks and in 12 
villages for 
monitoring work.
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Meetings to share 
findings and 
streamline 
convergence have 
commence.This  
process has been 
completed in 
district  
Champawat.

4. Tools & Material development 1 set 9.12.09 19.12.09 Questionnaires 
and data formats 
preparation 
completed.

5. IEC/ Training of Resource Groups and Personnel  
implementing works. 

1trg 9.12.09 19.12.09

9.2.2010

Training of staff  
collecting data 
completed.

Workshopb for 
DRGof district  
Champawat  
completed
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6. Field work through various tools 20.12.09 15.2.10 Completed in 
district  
Champawat. 

Completed in 
district Pauri.

Completed in 
district Nainital.

7. Programme wise resource mapping done (as per 
Annexure-viii of convergence guidelines) 

20.12.09 10.2.10 Completed in 
district  
Champawat

8. Planning at Village/ Block level done (as per 
Annexure-ix of convergence guidelines)

15.1.10 15.2.10 Initiated in district  
Champawat after  
workshop 
conducted by 
INHERE.

9. Matrix for Convergence with NREGA works & 
activities (as per Annexure-x of convergence 
guidelines )

1.1.10 15.2.201
0

Data available has 
been obtained and 
common matrix for 
convergence for 
districts in 
Uttarakhand 
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completed

10. Asset verification
i) Already being made with Scheme/ Dep’t/ 
Ministry
a)Number/ quantity of assets for value addition
b) Number/ quantity of assets for gap filling
c) Number/ quantity of new assets to be created
ii) Initiated with Scheme/ Dep’t/ Ministry
a) Number/ quantity of assets for value addition
b) Number/ quantity of assets for gap filling
c) Number/ quantity of new assets to be created

20.1.10 15.1.10 Information 
obtained from 
districts  
Champawat,  
Nainital and 
Pauri Garhwal

Convergence with 
other schemes and 
departments has 
not yet been 
initiated but is  
planned for the 
current year.

Bottom up 
planning as per 
guidelines of  
convergence has 
not been effected.

11. Data Management (analysis & interpretation) 15.1.10 15.2.10 Completed

12. Development of action plan for convergence and 15.1.10 15.2.10 Drawn up at the 
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streamlining state level

13. Sharing of findings with District & State 2.2.10 15.3.10 Findings shared 
with district  
Champawat on 
Feb 8 and 9,2010.

Scheduled for 
Pauri Garhwa l  
March 4-5, 2010

14. Final report submission after incorporating the 
suggestions.

by 
31.4.10

-----------------------
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